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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:22 AM
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 915 Date: 10-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 463

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on ( CCO # 98 ) on the skirt erection , work
on the skirt ring beams , & work on ( CCO # 79 ) on the water sump grating . They started at 7:00 AM.

Obra , Carlos , Jacob , Jonathan , Lonny , Mathew , & Rene had to work on the skirt ring beams on the
East shear plate , East & South tower shaft . Crews continued to set the shims , brackets , & install the
bolts . They started at 7:10 AM.

Obra , Carlos , & Lonny had to work inside the tower shafts . Crews had to set the shims , brackets , &
stab the bolts . They started in the East tower shaft at 7:15 AM.

In the afternoon , The skirt North West corner & plate were delivered to the site at 12:30 PM. Obra ,
Carlos , Jacob , & Jonathon had to work on the skirt erections . Crews had to unload the barge & set
materials on the crane barge . They started at 12:40 PM. crews were done at 1:30 PM.

After that , crews had to work on the North West corner plate. They had to hook the spreader beam to
the crane , hook the plate to the spreader beam , lift & balance the plate using chain falls , set , adjust the
chain falls , fly , set , adjust the plate on the top of the pedestal , place the top shims , secure it wit h bolts
, & release the crane . They started at 1:40 PM. Crews were done at 3:10 PM.

4 of the Nelson studs on the skirt plate had to be removed in order to lower the piece in place . Earl &
Paul had to get & weld 4 new studs . Joe & Bernie were on the site to work with the welders .

Then , crews had to work on the North West corner piece . Following the same procedures as on the
previous plate . They started at 3:30 PM. Crews were done at 4;35 PM.

Jeffery had to operate the crane on Ringer 1 . Justin & Neil had to work on the barges & work with the
other crews on the rigging .

Mathew & Rene had to work on the out side on the ring beam on the outside . Crews had to place the
washers & nuts ,

Jacob & Jonathan continued to touch up the ring beam bolts . They started at 7;15 AM. Crews were
done at 9:00 AM.

After that , Jonathan , Tony , & I had to test 10% of the bolts . Crews started at 9;10 AM. They were
done at 9:45 AM.

Jose A & Rogelio had to work on the skirt 25 mm. rods on the top of the North East & South corner
pedestals . Crews had to clean the rods , roll the nut to the top of the rods & wrap the lower portions of the
rods 0.1 meters with Denso tape . Rogelio started at 7:10 AM. Jose joined him at 9:00 AM.

In addition to that , crews had to work with ABF engineer on the North side shims . They had to stack
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the skirt shims according to their locations & thickness .

Jose A Jr . continued to work on the South water sump ( CCO # 79 ) . He had to level the bottom & the
sides of the concrete , & fit the grating sections . He started at 7:15 AM. He was done at 10:00 AM.

After that , Jose Jr. Jose P. & Victor left the site to work on other activities at W - 2 .

Jose Avilos , Carlos , & Juan had to work on miscellaneous activities . Crews had to clean the top of the
footing box , clean inside the tower shaft after the iron workers , work on the pedestal rods .They started at
7:15 AM.

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM NEIL CALDWELLOperator 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00
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